

Forensic Delay Analysis and Claims Management Masterclass

Prepare, Present and Defend Claims in Construction Projects and Ace the Dispute Resolution Process

12th - 13th March 2025

23rd - 24th June 2025

Kuala Lumpur (In Person) / Online Training

Major Benefits of Attending

- **IDENTIFY** how robust is your baseline program and also early warning indicators of delays
- **ASSESS** and **QUANTIFY** the extent of delays and share the risk in equitable manner
- **LEARN** the "**Do's and Don'ts**" of Forensic Schedule and Delay Analysis techniques based on International protocols
- **EQUIP** yourself with new techniques to present or defend your claims
- **APPLY** acceleration measures and most importantly get paid for your efforts
- **REGAIN** control of slipping schedules and poor performing projects

Course Methodology

Client has the option to choose to participate either below method.

Online Course : *This course will be conducted via Zoom.*

Kuala Lumpur Hotel: *This course will be conducted at the hotel with the trainer on site. Participants will need to bring their own laptop. Lunch/Dinner and 2 networking breaks will also be provided.*

In conjunction with the Fasting Month of Ramadhan, all our Muslim Delegates would be given Complimentary Dinner Buffet Vouchers to remunerate the usual Lunch Buffet. Each fasting delegate will receive One (1) Voucher per Training Day. These vouchers are redeemable for dine-in in HOTEL VENUE, valid during Ramadhan month only.

***Back by popular demand !!**

Why you Should Attend?

This 2-day workshop has been specifically designed to equip its participants with a holistic overview of the key components critical to the various stages of project construction. This event will feature current strategies, tools and techniques to counter some of the specific project management challenges pertaining to operational efficiency, methods to maximize the use of resources, delay analysis, risk and claims assessment.

Come and join us for a workshop, where the trainer will lead you from fundamentals to some contentious issues like float ownership, concurrent delays etc., The information presented will be useful for contract managers, project managers, surveyors and of course for planners.

Who Should Attend?

This course is recommended for MDs, VPs, Directors, GMs, Heads, Senior Managers, Managers, Consultants, SME contractors, Systems Analysts, Commercial Managers, Controllers and Engineers responsible for:

- Project / Program Management
- Project Control
- Planning & Scheduling
- Contract / Legal
- Budget & Cost Control
- PMO
- Project Development
- Project Portfolio Management
- Risk Management
- Claims

As well as anyone involved in day-to-day project management and who might be perplexed by the complexity of dealing with delays and disruption.

Organized by:



FDB EVENTS PTE LTD (SINGAPORE)
FDB SYNERGY SDN BHD (MALAYSIA)

For more details, contact hello@fdb.sg

HRDcorp Registered

